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CASE HISTORY OF BREAKWAlER/JET-TY REPAIR: 
CHEMICAL GROUT SEALING OF PAM BEACH 

HARBOR SOUTH JEl-TY, FLORIDA 

PURPOSE: To describe the most recent Corps of Engineers experience in sealing 
void in a permeable jetty (Palm Beach Harbor South Jetty, Florida), and to 
discuss the implications of.this on-the-job learning process in the absence of 
definitive design guidance at present for the placement of chemical grouts 
under wave conditions. 

BACKGROUND: Placement equipment and material compositions exist for sealing 
voids in rubble-mound breakwaters and jetties by application of chemical mixes 
through pressure grouting systems; however, experience in performing such 
operations is practically nonexistent. Only two cases of record have been 
documented where chemical grouting of rubble-mound jetties was conducted. In 
1958, the Corps' Los Angeles District sealed portions of the north and middle 
jetties at Mission Bay, California, with a cement-sand grout containing stabi- 
lizing admixtures. Recent observations of these structures indicate that all 
such sealing materials are no longer visible. In 1985, Jacksonville District, 
sealed the voids in a portion of the south jetty at Palm Beach Harbor, 
Florida, by using various mixtures of cement, sodium silicate, bentonite, and 
calcium chloride. The application at Palm Beach Harbor is the state of the 
art at present. 

PRESSURE CHEMICAL GROUTING: Pressure grouting involves the injection under 
pressure of a liquid or suspension into the voids of a soil or rock mass or 
into voids between these materials and‘an existing structure (Engineer Manual 
1110-2-3506). The injected grout must eventually form either a gel or a solid 
within the treated voids. The primary purposes of pressure grouting a soil or 
rock mass are to improve the strength and durability of the mass, and to 
reduce the permeability. No guidance presently exists for application of 
chemical grouts under wave conditions where voids such as those found in 
rubble-mound structures exist. Chemical grouts for application to soil and 
rock conditions are discussed in EM 1110-2-3504. Under those conditions, it 
has been found that chemical grout is often more expensive than portland- 
cement grout; thus, foundations containing large voids should first be, grouted 
with a cement grout. In a coastal environment, however, a cement grout may 
not have time to harden prior to being dispersed by wave action. Under such 
conditions, a chemical grout may offer the only possibility for successful 
placement. 
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PROJECT DESCRIPTION: A major concern regarding the Palm Beach Harbor Jetties 
in 1984 was the passage of sand through the south jetty into the navigation 
channel. Since 1978, a shoal had build up each year inside the south jetty. 
The shoal was relatively small in quantity (about 25,000 cu yd), but was very 1 

restrictive to the deep-draft vessels using the harbor. Usually each year, 
the shoal build up to a depth of about -30 ft mean low water (mlw), which is 
about 5 ft less than the authorized -35 ft mlw depth. This development forced 
some harbor users to light-load vessels with resulting increased costs* 
Because of the relatively small volume of dredging involved, the cost of 
removing the shoal each year was relatively high, about $13.60 per cu yd. The 
recommended plan provided for making 1300 ft of the south jetty impervious to 
the movement of sand, and for restoring structural stability to a damaged sec- 
tion of the jetty in the vicinity of Station 55+00. The seaward limit of the 
work would extend to the vicinity of the toe of the active beach profile in 
the vicinity of Station 44+50. The landward limit would extend to Station 
57+50, which is just west of the section of jetty where settling had occurred, 
Two alternatives were evaluated for sealing the jetty to prevent the passage 
of sand. 

a. This alternative provided for a rubble filter protected with armor 
stone. Because of the shallower depths and slower velocities, the 
work would be accomplished on the south side of the structure. The 
section would be comprised of blanket stone adjacent to the existing 
structure, a filter layer overlain with another layer of blanket 
stone, then a single layer of armor stone. The work would require 
placement of about 7400 tons of filter stone, 14,300 tons of blanket 
stone, and 13,000 tons of armor stone. The initial cost of the work 
would be about $3.1 million. 

b. This alternative provided for injecting the jetty with silicate grout 
between Stations 57+50 and 47+00, and construction of the previously 
mentioned rubble section seaward of Station 47+00 to Station 44+50. 
For purposes of evaluating the cost-effectiveness of this alternative, 
two types of grout were selected, and a ratio of 43.2 lb of sodium 
silicate to 10.2 lb of sodium aluminate per cubic foot of sand-filled 
voids was used. (Variation of the percent of silicate and catalyst to 
achieve a desired result does not significantly affect cost of the 
grout), 

The Type 1 grout was a mixture of sodium silicate and sodium aluminate; the 
Type 2 grout was a mixture of sodium silicate, sodium aluminate, water, and 
cement. The grout would be mixed with or injected into the sand. It was not 
proposed to inject the outer 300 ft of the structure with grout because the 
deeper water in that area permits higher waves to act on the structure. The 
method of operation would be to bore through the center of the structure to 
depths as great as -25 ft mlw to allow the placing of a 2.5-in. casing. To 
ensure formation of a barrier of grout, the holes would be bored a maximum of 
3 ft apart. The grout would be pumped into the structure by one of two 
methods: 

S. Method A. A l-in. pipe would be placed in the casing. Then, as a 
sand-water solution was pumped in to fill all voids prior to injection 
of the silicate, the casing would be pulled out. The silicate grout 
would then be injected into the jetty via the I-in. pipe. 
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b. Method B. Existing sand would be washed from the jetty by water 
pumped through the casings. If the Type 1 grout was used, a water- 
sand mixture would be pumped Into the jetty where it would be mixed 
with the silic,ate grout. As the jetty filled, the casing would be 
removed. If the Type 2 grout option was used, the silicate grout- 
water-cement mixture. would be pumped into the jetty, and the casing 
removed as the jetty filled. 

Since the jetty landward of Station 53+50 was at that time mostly filled with 
sand, Method A would be applied for grouting this reach of the jetty. Seaward 
of Station 53+50, Method B would be applied. In the contract quantity 
estimations, 40 percent voids was assumed for the sand which filled the voids 
of the jetty. The estimated cost of Method B was either $1.8 million or $1.9 
million, depending on whether Type 2 grout or Type 1 grout was used, 
respectively. 
RECOMMENDED PLAN : The most economically efficient method of sealing the jetty 
would be to inject the structure with a chemical grout. However, there were 
no known instances of using grouts in this type of environment and applica- 
tion. Previously, at Mission Bay, California, the jetties were made sand- 
tight using similar procedures; however, in that work the jetties were 
injected with grout only to about mean lower low water (mllw), a distance of 
about 14 ft. Consequently, the success of the grouting of the outer reach of 
the south jetty at Palm Beach Harbor, which is exposed to significant wave 
action and must be injected to elevations down to -20 ft mlw, could not be 
ensured. Similarly, it was reasonable to expect that the shoreward section of 
the jetty, which is exposed to relatively minor wave action and must be injec- 
ted to elevation of only -10 ft mlw or less, could be made sand-tight by the 

- use of chemical grouts. 

Accordingly, based on the lack of performance data, the recommended plan pro- 
vided for injecting the jetty with chemical grout from Station 57+50 to Sta- 
tion 49+50, and for provision of a rubble filter on the south side of the 
structure from Station 49+50 to Station 44+50. Injection of grout in the 
350-ft section of the jetty seaward of Station 53+00 would provide experience 
in use of the procedure in a moderate wave environment with minimal risk. The 
estimated cost of the recommended plan would be about $2.2 million. This was 
an Increase of $300,000 over the plan using chemical grouting for all aspects 
of the rehabilitation. 

The estimated chemical grout quantities reflected a 6-ft-wide barrier of grout 
extending from about mlw to depths down to -10 ft mlw. However, it is impor- 
tant to note that, to make the structure impervious to the movement of sand, 
only a relatively narrow barrier need be provided. By using holes drilled 
every 3 ft along the center line of the considered section of the structure, 
such a barrier would be ensured. To ensure success, this type of work must be 
performed by experienced personnel (Ref d). 

CONTRACT SPECIFICATIONS : After formulation of the recommended plan, but prior 
to award of the construction contract, certain modifications were developed 
regarding actual placement of the grouting materials. Preliminary investiga- 
tions revealed that many of the void areas between the rubble stone comprising 
the jetty had filled with sand, and indeed, this sand was continually passing 
through the jetty into the navigation channel. Thus, the non-stone regions of 

- 
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the jetty below the sand-filled elevation, but above the design bottom grade 
elevation of the jetty, were not actually voids but were previous voids which 
had filled with’.sand. Therefore, it would be necessary to stabilize the sand 
presently filling many of the voids, and to both fill and stabilize those 
portions of the jetty which were actually void of all materials. 

A contract for sealing the permeable south jetty at Palm Beach Harbor was 
awarded to Clarmac Marine Construction Company, Clearwater, Florida, on 
5 March 1985. The subcontractor for Clarmac Marine was W. G. Jaques Company, 
Des Moines, Iowa, who actually performed the drilling and grouting require- 
ments of the contract for : (a) filling the actual void areas of the jetty 
with cement-sand grout; and (b) chemically grouting the sand which was filling 
portions of the non-void areas. The cement-sand grout would consist of 
cement ) sand, water, bentonite, and calcium chloride. The chemical grout 
would consist of water, sodium silicate, appropriate reactants, and 
accelerators. The intent of the design was to stabilize a 6-ft-wide zone 
through the jetty. extending to prescribed depths down to as far as -10 ft 
mlw below the upper surface of the jetty. 

The contract specifications required drilling 3-l/2-in.-diameter holes verti- 
cally, in a single line, at 5-ft centers, until sand was encountered below the 
bottom elevation of the structure. Approximate elevations for drilling varied 
from 12- to 20-ft-deep holes. All voids encountered prior to reaching the 
bottom of the structure were to be filled with cement-sand grout. An injection 
pipe was to be inserted into the lower limits of the voids and withdrawn in l- 
ft increments as the cement-sand grout was injected. The estimated amount of 
grout, in order to achieve a 6-ft-wide curtain, was 18 cu ft for each rise of 
1 ft in the pipe. It was understood that this estimated quantity per linear 
foot would vary due to various sized of voids expected to be encountered. The 
capability to adjust the mixture proportions to achieve a quicker set and less 
flowability would be necessary to construct the 6-ft-wide curtain in certain 
areas m 

After cement-sand grouting of the void areas had been completed and the grout 
had stabilized, chemical grouting of the sands which filled the remaining pre- 
viously void areas of the jetty would be performed. Redrilling holes through 
previous cement-sand grout placement would be performed until sand was encoun- 
tered below the bottom design elevation of the jetty. An injection pipe would 
be lowered to the specified bottom limits of the hole, and the chemical grout 
would be placed. The estimated quantity of chemical grout to be injected was 
12 cu ft for each linear foot of sand-filled region surrounding the grout 
hole, When the chemical grouting had been completed, the drilled holes would 
be backfilled with cement-sand grout to the top elevation of the south jetty. 

CONSTRUCTION OPERATIONS: The contractor Initiated construction operations by 
applying the contract-specified cement-sand grout mixture in the voids. After 
pumping 18 cu ft of grout In three holes, apparently,no grout remained in 
place, as the water on the inlet side of the jetty was clouded with a plume 
from grout material dispersion. The amount of bentonite in the cement-sand 
grout was varied to produce a thicker mixture that would have less flow- 
ability. After 2044 cu ft of grout had been pumped, it appeared perhaps only 
10 percent effectiveness was being achieved. 
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At this time the contractor suggested a mixture using cement and silicate 
only, which he claimed from his experience would accomplish the desired 

- results. Three’holes were tried and very effective results were achieved. A 
contract modification was issued, after successful negotiations, which changed 
the mixture from a cement-sand grout to a cement-silicate mixture. 

During the grouting work, it was found that In some areas the grout that was 
being placed would not build up. Investigation of this condition revealed 
that grout was actually flowing into voids which were. not shown during 
drilling, even with variations in the mixture. Probing of holes on each side 
of the apparent unfillable holes revealed that the grout was flowing in both 
directions with a small build up In the adjacent holes. Therefore, in order 
to meet the required criteria of the design, grout was placed in. an alternate 
hole spacing sequence until the entire area formed a grout curtain sufficient 
to meet the requirements without filling entire unseen and unknown voids. 
These areas required more grout than expected; however, this unexpected over- 
quantity was balanced by the need for less grout than estimated in other 
areas. The conclusion was that, provided no grout was entering the waterway 
and being lost, the apparent overrun in estimated quantity was not being 
wasted, but was building up in adjacent areas which then required lower 
quantities than expected. 

CONCLUSIONS: Details of the drilling and grouting procedures used at Palm 
Beach Harbor have been documented by the on-site construction inspector for 
the Jacksonville District (Ref a). His conclusion include the fact that 
identifying voids by drilling may not be the most effective method for 
establishing their location. Other methods would be developed for discovering 
such voids; otherwise, considerations of large overruns in grout should be 
addressed in future contracts. Since it Is fair and reasonable that this type 
of contract be awarded as “unit prices items,” some imprudent contractors 
could take financial advantage by gaining excessive profits from material and 
placements. However, it should be noted that the contract modification issued 
to change the cement-sand grout mixture basically did not increase the 
original amount of the contract significantly, since the change deleted the 
need for bentonite and a portion of estimated quantity of sand. It also 
decreased the placement cost for cement-sand grout for the holes involved. 
This grouting activity was completed without further problems, and extracted 
samples from drilled exploratory holes showed the intent of the design had 
been achieved. 

ENVIRONMENTAL CONSIDERATIONS: Reasonable caution should guide the prepara- 
tion, repair, and cleanup phases of concrete or mortar repair activities 
involving potentially hazardous and toxic chemical substances. Manufacturer’s 
recommendations to protect occupational health and environmental quality 
should be carefully followed. Material safety data sheets should be obtained 
from the manufacturers of such materials. In cases where the effects of a 
chemical substance on occupational health or environmental quality are 
unknown, chemical substances should be trated as potentially hazardous toxic 
materials. 

-- 

ADDITIONAL INFORMATION: For further information contact Michael J. Grundy of 
the Jacksonville District (813)983-8101 or Lyndell Z. Hales of the U.S. Army 
Engineer Waterways Experiment Station (6011634-3207. 
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