
PURPOSE: This technical note summarizes the presentations and lessons learned discussions
from the special PIANC (Permanent International Association of Navigation Congresses) session
on environmental dredging on June 26, 2001, at the 21st Meeting of the Western Dredging
Association (WEDA) in Houston, Texas.

BACKGROUND: The Innovative Dredging Technology Focus Area (IT) of the Dredging Opera-
tions and Environmental Research (DOER) Program emphasizes identifying and evaluating inno-
vations in dredging operations, processes, or equipment and techniques developed by dredging and
dredging-related industries worldwide. As part of this effort, DOER IT uses workshops and
professional meetings to bring together key individuals from academia, industry, and government
to exchange information and innovations on state-of-the-art technologies for dredging and dredged
material management. On June 26, 2001, the U.S. Army Engineer Research and Development
Center (ERDC), Vicksburg, Mississippi, and WEDA sponsored a special PIANC session, �Envi-
ronmental Dredging,� during the 21st Meeting of WEDA in Houston, Texas. The emphasis of the
session was on identifying key components of environmental dredging and defining the present
capabilities of the dredging industry to meet certain goals of environmental dredging projects.

INTRODUCTION: Approximately 225 dredging professionals registered and attended the West-
ern Dredging Association 21st Annual Technical Conference, Texas A&M 33rd Dredging Seminar,
and Special PIANC Session on Environmental Dredging. Seventy-five people attended the special
session on environmental dredging that was held on the last day of theWEDAmeeting. The session
attracted broad representation from the dredging industry, private consulting, environmental regu-
latory agencies, and academia. The purpose of the workshop was to conduct a critical review of
environmental dredging technologies presently being implemented in cleanup projects across the
nation. The agenda for the Session is given in Appendix I.

Five speakers (Photo 1) from private industry and government gave key presentations in Panel A
of the session. Copies of their presentations are available in the electronic version of this note at
www.wes.army.mil/el/dot/doer/ .

PANEL A: PRESENTATIONS

Defining the Effectiveness of Environmental Dredging - Paul Doody, Blasland,
Bouck, and Lee, Inc. Most of the environmental dredging projects completed to date have
involved low volumes (less than 50,000 cu yd [38,000 cu m]). Because we are at the threshold of
evaluating remedial management options for sites typically involving 100,000 to 1,000,000 plus
cubic yards [76,500 to 765,000 cu m] of material, the effectiveness of environmental dredging has
become even more important. Experience from completed projects demonstrates certain limitations
in the effectiveness of environmental dredging to reduce risks, which typically is the primary
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objective of environmental dredging. The important �risk-based� factors that determine the
effectiveness of environmental dredging differ substantially from many of the important effective-
ness factors associated with navigational dredging. As such, environmental and navigation dredging
risks were contrasted, while �Dredging Effectiveness� and how to interpret it in the context of
several key issues and important measurements were defined. Actual data from completed projects
were used to help illustrate the central themes of the presentation. Some of the key observations
include the following:

� Most experience to date is limited to relatively small sites with small databases.

� Dredging has limitations in reducing surface layer contaminant concentrations.

� Resuspended solids can be controlled; however, elevated concentrations are seen in the water
column during the time of dredging.

� Effects of dredging on fish tissue concentrations are not quantifiable.

� Environmental dredging is distinctively different from navigation dredging.

Dredging for Environmental Remediation - Ancil Taylor, Bean Environmental. A new
environmental dredge was deployed at New Bedford Harbor, Massachusetts, as part of the
Superfund Remediation project. The dredging technology selected for field study was the Horizon-
tal Profiling Grab (HPG) dredge designed and operated by Bean Environmental. The HPG was
selected from more than sixty dredge technologies surveyed around the world for application at
New Bedford Harbor. The key performance measures evaluated in the test were sediment removal
accuracy (within 4 in. [102 mm]), transportation and disposal efficiency (70 percent solids by
volume), polychlorinated biphenyl (PCB) removal effectiveness (97 percent removal), air and water
quality impacts by the dredging operation (limited impacts), and dredged material production
(95 to120 cu yd [73 to 92 cu m] per hour).

Photo 1. PIANC Panel on Environmental Dredging (Left to right: John Henningson, Norman Francingues
(Moderator), Mike Crystal, Phil Spadaro, Ancil Taylor, Bob Paulson (Paul Doody not shown))
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Fox River Environmental Dredging Project. As a result of historical discharges to the Fox
River system, bottom sediments in the lower river are impacted by PCBs and other pollutants. A
hot spot, Sediment Management Unit (SMU) 56/57, was selected as the demonstration project that
was undertaken in 1999 by the Wisconsin Department of Natural Resources (WIDNR) and the Fox
River Group (FRG) of seven named Principal Responsible Parties (PRPs). The purpose of the pilot
study was to provide important information regarding large-scale sediment restoration projects in
the lower Fox River. The FRG included the Fort James Corporation, located on the river at Green
Bay, which has had a keen interest in the selection of appropriate, technically sound, and cost-ef-
fective remediation and restoration actions to improve sediment quality in the lower portion of the
river. The following presentations were coordinated to provide various perspectives regarding the
demonstration of environmental dredging in the Fox River.

� Regulator�s Perspective - Bob Paulson, Wisconsin Department of Natural Resources:
In February of CY 2000, WIDNR requested assistance from the U.S. Environmental Protec-
tion Agency (USEPA) to complete Fox River dredging activities, which had begun with the
1999 dredging demonstration. USEPA duly noted the importance of successfully completing
such a regionally and nationally significant dredging project. In order to accomplish this, it
was necessary to negotiate an Administrative Order on Consent (AOC) with the Fort James
Corporation, a private industrial owner adjacent to the Fox River at Green Bay. Negotiations
also involvedWIDNR and representation by local Indian tribes. The lessons learned from the
demonstration project and experienced project managers would provide the necessary infor-
mation to make dredging a viable alternative for current and future remedial work on the Fox
River and completion of dredging activities in the CY 2000 construction season. Expedited
negotiations, planning, and designwere paramount for project success. Given the controversy
surrounding previous dredging activities, sediment cleanup goals, and environmental, health,
and cost benefits, it was absolutely necessary to select cleanup objectives that could be
completed in a shortened construction season. Implementing and completing the project in
a single construction season required constant oversight and monitoring, ensuring project
milestones and target dates were achieved. This effort resulted in coordination of multiple
agencies and contractors to conduct monitoring, confirmation sampling, public meetings, site
meetings, interviews, confirmation of cleanup objectives, transportation, and disposal. The
following lessons were learned during this pilot dredging project:
� It was demonstrated to the Lower Fox River Valley Community that dredging would not
result in �wide-scale community disruption.�

� Over 2,000 lb [907 kg] of PCBs were permanently removed from the river at SMU 56/57
and 112 lb [51 kg] at SMU N.

� Sediments could be disposed in local landfills in compliance with regulatory permits.
� Monitoring of the pilot study area showed minimum losses.
� Objectives of the pilot dredging project were achieved.

� Design and Quality Assurance, The Design Engineer�s Perspective - John Henningson,
Hart Crowser: For a variety of reasons, the first attempt at dredging in SMU 56/57 did not
meet the expectations of all participants and was unable to attain demonstration dredging
goals. The dredging goal was consistent with the 1997 Agreement with the FRG to attain a
specific target elevation based on in-place sediment data with a cutoff of 1 ppm. Fort James
independently elected to redesign and complete the demonstration project as a full-scale
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removal. Fort James retained Hart Crowser, Inc., to help negotiate the technical terms of a
new agreement with USEPA and WIDNR and to reengineer the dredging and disposal plan.
Because capacity at the only existing local disposal site was limited, the project relied on
selecting a dredge prism that would achieve cleanup goals while limiting the removal to
50,000 cu yd [38,000 cu m]. Cleanup levels were set at 1 part per million (ppm) as the level
for no further action, and 10 ppm would trigger a requirement for 6 in. [152 mm] of clean
sand cover. The following important factors were learned from the demonstration project:
� Need to use experienced operators to assure accurate positioning and maximize solids
production.

� Requirements for refinement of the dewatering system.
� Need for adequate redundancy of equipment to limit downtime.
Hart Crowser, Inc., alsowas responsible for the quality assurance of the confirmatory sampling
program after completion of dredging. Test results show that the proposed dredging plan was
viable. PCB concentrations in surface sediments were below 10 ppm after dredging. The
success of this project, owed in part to cooperative efforts ofWIDNR, USEPA, and Fort James
Corporation, working with the contractor, showed that environmental dredging could be an
important component of future solutions to PCB contamination in the Fox River.

� Contractor Implementation - Mike Crystal, Sevenson Environmental Services: Seven-
son Environmental was selected as the dredging contractor to implement the approved
restoration and remediation plan. Sevenson brought a project site team with experienced
operators from recent, relevant PCB removal projects on the St. LawrenceRiver, RiverRaisin,
Niagara River, and Lake Champlain in New York. Sevenson Environmental Services
proposed several refinements to the project:
� Mechanical dewatering train that avoided the downtime associated with rehandling out
of the passive lagoons.

� Wastewater treatment plant sized to handle low dredged solids (if necessary).
� Use of multiple dredges to maintain schedule and conduct debris removal ahead of and
in conjunction with the dredging operation.

� Improved dredge slurry pipeline management plan to accommodate the local shipping
schedule. These factors combined to facilitate successful implementation of the dredging
plan.

PANEL B: LESSONS LEARNED: At the conclusion of the Panel A presentations, the technical
review panel was convened as Panel B of the session to identify lessons learned and to ask questions
about how to choose an environmental dredging technology. The Co-Chair, Norman Francingues,
made a short presentation (Appendix II) on environmental dredging components, site survey and
characterization, dredging, transport, placement and disposal, and management.

If a decision is made to dredge, one needs to recognize that risk does not go away. It changes from
one type of risk to another. Each step in an environmental dredging process has a risk component.
Hopefully, when the project is completed, the total risk will be reduced to an acceptable level. There
is a cost associated with each of the components, and there is also a risk associated with each one
of these parts. So, when we define environmental dredging, the lesson that has been learned is that
we should not overlook any of these components.
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Unfortunately, due to the limitations of time, the focus of Panel B was limited to lessons learned
about the environmental dredging component because this component involves resuspension that
is raised as an environmental issue by most everyone when they ask about the process of dredging.

A presumption was made for the sake of the Panel B discussions that there was already a decision
to dredge contaminated sediments using an appropriate risk-based framework. As the organizers
of the session asked a number of key questions, each question was directed to a panel member for
a response and then the audience was asked to provide comments.

SUMMARY OF QUESTIONS AND RESPONSES

Session Moderator: Should environmental dredging contracts be performance based or tightly
specified? Or, does this matter?

Panel Answer: One panel member concluded that contracts definitely need to be performance
based. The successful contracts have been the ones where the client has articulated the project goal
in a sufficient way that contractors can respond to the real requirement to accomplish the cleanup.
A number of caseswere identifiedwhere the client has done his own research regardingwhat specific
technology he might want to use and all but specified in the contract the use of a particular piece of
equipment on the project rather than a goal to accomplish the cleanup. It was inferred that a
performance-based contract helps problem owners out of that paradigm. There are engineering firms
who have the resources to address critical projects. These are the companies that the owners should
use to help them develop the performance-based contracts. The dredging contractors have been
dealing with these engineering firms for a long time, and they know who they are and what they
can do. The engineering firms know the market, they know who is going to respond to the request
for proposal (RFP) or invitation for bid (IFB), and they know who is not going to be able to
accomplish the work. It was suggested that owners should pursue the use of performance-based
contracts.

Audience Response: A member from the audience asked about the need to avoid focusing on a
particular piece of equipment. It was observed that there is a constant battle with regulatory agencies
that view equipment choice as paramount. Then the owners and their consulting firms have to
implement a long, drawn-out process of explaining each time the problems we experience with the
lack of a competitive market, i.e., using sole source type contracting. If the contractor, who has
propriety on a piece of equipment, is unavailable to do the job, then who can do the work becomes
a pressing discussion item. With so much attention on the whistles and bells or niftiest new kinds
of equipment, the dilemma may become how to avoid falling into the sole-source trap and how to
get the desired level of competition.

Panel Response: To answer the audience questions, one panel member suggested that you needed
to take a look at the history of such projects. You take the demonstration of the projects, the
difference between a performance-based contract and those that have been tightly specified on a
single or sole-source piece of equipment. Dredging contractors understand the market. They also
know who the players are out there. The panel member suggested that on every tightly specified
contract RFP, the responsible dredging contractors will avoid bidding on that particular contract. If
the owner says, �I want you to use this particular type of dredge, to swing it so fast, to drop the
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bucket so fast, and this is the bucket I want you to use,� the responsible dredging contractors will
avoid that job. So, you will normally get the services of the local mom and pop organization that
is more than willing to rent bodies to operate a particular piece of dredge. Unfortunately, the small,
inexperienced contractors do not understand the complexities of dealing with a sensitive environ-
mental dredging contract. The panel member concluded his remarks with �just take the history.�

Session Moderator: So is this an education process?

Panel Response: Environmental dredging is such a changing field that the regulatory staffs who
deal with a number of different kinds of partners must be educated by the engineering firms and
dredging contractors. So, yes, the answer to themoderator�s question is that this is truly an education
process.

Audience Response: One participant went so far as to advise that the panel members temper their
comments to qualify the circumstanceswhere design-and-build type contractingmaybe appropriate.
The example of projects like the Fox River pilot study that had to be completed within 90 days was
cited as one that involved just digging and hauling the material to a landfill. However, the example
of a remediation project that needed a confined disposal facility (CDF) requiring a formal design
for the CDF would not be very compatible with the fast-track, design-construct process. So, the
audience member cautioned the panel and others about obtaining the services of design-and-build
firms by just using a performance-based contract that can present significant difficulty and problems
for the more technically complex and challenging projects.

SessionModerator: Can the dredging industrymeet strict excavation goals based onmass removal
and/or residual concentration at the end point of excavation?

Panel Response: Clearly most of the projects have been designed to dredge to a target depth based
on the concentration at some depth. And then after the fact, the question is Can you dig to or can
you meet the residual concentration goals? It is very difficult to remove the last gram or a few
centimeters on the surface that is highly mobile material. So, as far as defining success, one needs
to know where you are starting from in terms of what you use to evaluate the dredging contractor�s
performance. The specification needs to be tied to a target elevation as an end point as opposed to
some final superficial material concentration. The fact is clear that anybody who is going to bid
the contract for a certain amount of money per subsequent number of passes needed will get paid
for each one of those passes. The panel member did not think this was a very practical way to do
the job and suggested that we needed to come to grips with this whole idea of residue on the surface
because it is hard to define and is mobile. Several fishery studies have shown that there may be a
timeline where there are higher concentrations of contaminants immediately after the dredging
operation before the concentrations begin to decrease. He concluded that one should have good
physical and chemical characterization of the superficial material before starting to dredge. Then
the result would be that you are not dealing with superficial material after the fact and confounding
the result by not knowing the baseline conditions of the superficial material.

Another observation was that there is no success during any remedial dredging if only the residual
surface material is targeted unless there is good source control. It is impossible to get that last little
bit until you�ve taken care of the sources. So, the rhetorical question asked by the panel member
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wasCan a contractormeet target goals based on bothmass removal and concentration?He answered
it �absolutely yes� and alluded to being better able to do so with the completion of each new project.
But, in terms of the physical plan of excavating to a certain depth, he emphasized the need to deal
with the residual question and the origin of the final layer of material.

SessionModerator: Does dredge operator performance play a significant role in meeting perform-
ance criteria for environmental dredging projects? If so, is special operator training required for
these types of projects?

Panel Response: The panel unanimously answered yes for obvious reasons. One, it is critical to
use competent people because your project result is only as good as your weakest laborer. As an
example of one dredging contractor�s commitment to using qualified operators on the Fox River
job, the RFP for the job specifically stated that during the qualifying interview they would also
interview the dredge operator. One of the four vendors did not agree to this requirement and was
unable to provide a creditable dredge operator. So, this contractor was excluded from bidding on
the project for that reason even though the firm furnished an attractive bid package.

Session Moderator: Along the lines of answering that question, is some special training needed
for sensitive type dredging projects? For example, is operator certification desired and are there
places for this type of training? Are there schools or other means of dredge operator training?

Panel Response: The response was that in addition to having trained operators, there was a need
to demonstrate the means to train the dredge operators. One panel member stated that they were
doing over one billion dollars worth of dredging around the world. So, they maintained facilities
and simulators to train their operators to accomplish exactly what was needed and expected of them
based on what they envisioned would be encountered on a particular project. He stated that �you
must put the operators in conditions that are similar to those anticipated and see how they perform.
Then you pick the best qualified from that group to report to the jobsite.� All of the panel members
concluded that training is extremely important and should not be underestimated.

Session Moderator: So you actually prequalify the operators before they go on the jobsite? Can
they also do some OJT, on-the-job training? How about new operators and what type of supervision
do they receive? Are they being mentored while on the job?

Panel Response: The key response was that there would not be any OJT on a sensitive project and
especially not on an environmental dredging project.

SessionModerator: I guess maybe that this is a lesson learned, isn�t it?We need to define (specify)
in our dredging contracts the level of operator training needed for environmental dredging projects.

Panel Response: A comment was made to the effect that dredging contractors are not going to
put a brother-in-law who operates a backhoe part time out there on the dredge.

One panel member added that during the operator interviews, each operator was questioned
extensively. He was asked questions such as �How are you going to deal with a certain situation?�
Although each operator gave different answers, it was evident from the answers how much
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experience and training the operators had by the way they thought about their answer or solution.
Without experience and training the operators wouldn�t have been able to answer the questions
satisfactorily.

Session Moderator: We find in our navigation projects, as well as the environmental cleanup
projects, that we require highly skilled operators. We also find that sometimes there is a difference
in production rates between daytime crews and nighttime crews. Staffing on different shifts and
their level of expertise reflect on the performance of the dredging operation. So, you can design all
of the elaborate plans, with all of the precision and accuracy; but, in most cases, it all comes down
to the dredge operator and his ability to control everything that is going on during his shift.

Finally, I asked this question about operator training because I think it is important that we
understand what we know and what we don�t know about how we train dredge operators. One of
the most important things that I have learned over the last couple of days during theWEDAmeeting
is that there are places to send operators for specialized training not only here in the U.S. but also
overseas. Places like Texas A&M have dredging simulators. So, I think we need to examine further
our dredging contract specifications to properly specify the technical qualifications and skills needed
for personnel who do environmental dredging jobs.

Session Moderator: What are the appropriate economic measures of environmental dredging?

Panel Response: The response by a panel member was that this was a tough question and there
was not a silver bullet answer. He offered that the owner and engineer try to go through a number
of iterations to determine what makes sense early in the project. Many times the client is looking at
cost of a CDF on his own property; if he were to build this site it needs to accommodate a certain
percentage or a certain absolute value of overdredging material. He needs to determine what it is
worth to him to minimize the size and the cost of that CDF and to compare that against the costs of
delivering the 2- to 3-in. [50- to 76-mm] type of dredging precision.

It was also pointed out that the technologies presented by the contractors, Sevenson and Bean, may
not always be economically feasible. Dredging costs vary around the nation from a low of 50-75¢
per cubic yard to as much as $85 per cubic yard. The goal is purely to provide the best value to
the owner. The economics have to make sense to the owner. What may make sense to dredging
operators may not make any sense in the end to the owner. The result of the discussion was that
iteration should be part of the process of getting the best value for the job.

Session Moderator: I think there is a subpart to this question. That is, I would ask the panel to
comment on incentives versus benefits in terms of defining economicmeasures of an environmental
dredging project.

Panel Response: Recently, a client had a situation where he had approximately 33,000 to
35,000 cu yd [25,000 to 27,000 cu m] of contaminated sediment in the area that he was trying to
clean up. He built a CDF on his site to contain this material at an estimated cost of around $150 per
cubic yard. The client specified a clause in the dredging contract that said, �I want this quantity
removed to a certain line (elevation) and if you remove any material below this line, you pay me
$150 per cubic yard.� In effect, he was liquidating his damages back to the contractor that if he
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removed extra material, the contractor owed the owner the cost of containing the excess material
on site. If that was, in fact, the owner�s cost for containment, then that is the way it should have
been handled. The incentive side of it was that the owner also specified in the contract a tolerance
of about a foot. And if the dredging contractor left any material within that tolerance (i.e., the
achieved grade that he left material in) then the owner paid the dredging contractor $15 per cubic
yard for every cubic yard that was left in that 1-ft [0.3-m] tolerance. So those are financial-based
penalty incentives that will help one achieve the level of performance that an owner is trying to
achieve with this type of contract.

Session Moderator: That kind of project illustrates real out-of-box thinking of what can be done
with incentives in contracts. So, we know that we can incorporate incentives in our contracts. We
also know that we can incorporate liquidated damages as well. We have identified some excellent
experiences (lessons learned) with this type of contracting.

Concluding Remarks by the Session Chairman: Co-chairs Phillip Spadaro and Norman Franc-
ingues expressed their deep appreciation to all for attending the session. Mr. Francingues thanked
the speakers and the audience for their enthusiastic participation in the session. He also thanked
the sponsors, WEDA, PIANC, and the Dredging Operations and Environmental Research Program
for agreeing to organize and present this special session at the 21st Meeting of WEDA.

Mr. Francingues recognized the excellent afternoon of presentations by speakers who obviously
knew their business and the topic of environmental dredging. Much of the discussion was about
what environmental dredging was and was not and what it should or should not be. There were
varying perspectives on what should be done in the future to get better at this topic of cleanup
dredging. He concluded with the following personal observations about the session.

“Environmental dredging can be defined as dredging that is done to reduce the overall
environmental risks posed by contaminated sediments. It consists of a number of
components or parts beginning with a crucial initial characterization of the sediment and
concluding with the ultimate disposition of the dredged material. Each of the parts in the
process is important and each has a cost and a risk assigned to it. The overall goal of an
environmental dredging project should be minimization of both costs and risks.

“The dredging industry obviously has demonstrated a significant capability to assist both
the regulator and regulated to achieve high standards of environmental cleanup with
dredging technologies. Significant advances have been made in both the precision and
accuracy of dredges to the point of being almost as advanced as our ability to characterize
and scope the environmental cleanup targets or end points. However, there is the
recognition of the need to use highly skilled and properly trained operators if we are to
implement environmental dredging technologies to achieve the project goals. This
requirement should become part of the contract specifications bid package. In addition,
we have learned about the advantages and disadvantages of incentive contracting to
reduce the amount of material being dredged and disposed in confined disposal sites, but
more innovation is needed in contracting for environmental dredging projects.
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“Many challenges still lie ahead for the dredging industry. Some of these challenges are
technology based while others involve developing improved confidence and better
working relations with the cleanup authorities, problem owners, and the public. Working
with organizations like PIANC and WEDA through sessions like we have experienced
today can help us realize that dredging contractors will be able to respond to whatever
the demands are of environmental dredging projects in the future.”
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APPENDIX I
SESSION AGENDA

Wednesday, June 27, 2000, 1:30-4:30 PM

Session 5 – PIANC Session on Environmental Dredging

Chair � N. Francingues, U.S. Army Engineer Research & Development Center
Co-Chair � P. Spadaro, Hart Crowser, Inc.

Panel A - Environmental Dredging Projects

1:30-2:00 Dredging Effectiveness Defined - Paul Doody, Blasland, Bouck, and Lee, Inc.

2:00-2:30 New Bedford Dredging Demonstration - Ancil Taylor, Bean Environmental, Inc.

2:30-4:00 Fox River Environmental Dredging Project

� Regulator�s Perspective - Bob Paulson, WIDNR

3:00-3:15 Coffee/Refreshment Break

� Design and QA - John Henningson, Hart Crowser

� Contractor Implementation - Mike Crystal, Sevenson Environmental Services

Panel B - Lessons Learned Panel

4:00-4:30 Facilitated Discussion on Environmental Dredging - All Panels Participants

� What we know

� What we don�t know, and

� What we need to know
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APPENDIX II
PRESENTATIONS

The presentations are available in pdf format from the electronic version of this technical note.

� Defining the Effectiveness of Environmental Dredging  (919 kB)

� Dredging for Environmental Remediation  (4.5 MB)

� Fox River Environmental Dredging Project
� Regulators Perspective  (1.4 MB)
� Design and Quality Assurance, The Design Engineer�s Perspective  (752 kB)
� Contractor Implementation  (2 MB)

� Environmental Dredging Components - How to Choose a Solution  (818 kB)

ERDC TN-DOER-T4
December 2001

12

http://www.wes.army.mil/el/dots/doer/pdf/t4/PD-ppt.pdf
http://www.wes.army.mil/el/dots/doer/pdf/t4/AT-ppt.pdf
http://www.wes.army.mil/el/dots/doer/pdf/t4/BP-ppt.pdf
http://www.wes.army.mil/el/dots/doer/pdf/t4/JH-ppt.pdf
http://www.wes.army.mil/el/dots/doer/pdf/t4/MC-ppt.pdf
http://www.wes.army.mil/el/dots/doer/pdf/t4/fpb-ppt.pdf

	PURPOSE
	BACKGROUND
	INTRODUCTION
	PANEL A: PRESENTATIONS
	Defining the Effectiveness of Environmental Dredging - Paul Doody, Blasland, Bouck, and Lee, Inc.
	Dredging for Environmental Remediation - Ancil Taylor, Bean Environmental.
	Fox River Environmental Dredging Project.

	PANEL B: LESSONS LEARNED
	SUMMARY OF QUESTIONS AND RESPONSES
	ACKNOWL EDGMENTS
	POINTS OF CONTACT
	APPENDIX I - SESSION AGENDA
	APPENDIX II - PRESENTATIONS



